
  

 

NOTICE 
GLENPOOL UTILITY SERVICE AUTHORITY 

REGULAR MEETING 
 
 

 

  
A Regular Session of the Glenpool Utility Service Authority will be held at 6:00 p.m. immediately following 
the Glenpool City Council Meeting on December 2, 2024, at Glenpool City Hall, City Council Chambers, 
12205 S. Yukon Ave., 3rd Floor, Glenpool, Oklahoma. 
  
NOTE: The Glenpool Utility Service Authority will be assembled for the meeting at the City Council 
Chambers, 12205 S. Yukon Ave, Glenpool, Oklahoma.  Members of the public are invited to attend the in-
person meeting, or join a live broadcast at this link: 
Join Zoom Meeting 
https://us02web.zoom.us/j/89753555435?pwd=QzdFVjA1b0lKa1lSUFlKbUNrUUxtdz09 
Meeting ID:  897 5355 5435 
Passcode: 974088 
One tap mobile 
+13462487799, US (Houston) 
+14086380968, US (San Jose) 
Dial by your location 
  +1 253 215 8782 US (Tacoma) 
  +1 346 248 7799 US (Houston) 
Meeting ID: 897 5355 5435 
Passcode: 974088 
Find your local number: https://us02web.zoom.us/u/kdrY6w7ABX 
  
The GUSA Board welcomes comments from citizens of Glenpool who wish to address any item on the agenda. 

 Speakers attending in PERSON are required to complete the Request to Speak form located on the 
agenda table and return to the City Clerk PRIOR TO THE CALL TO ORDER. 

 Speakers attending via ZOOM  are required to complete the Request to Speak form located on our 
website: https://glenpoolonline.civicweb.net/document/19057/Request%20to%20Speak%20Form.pdf 
and email it to the City Clerk: lasmith@cityofglenpool.com  PRIOR TO 6:00 PM, DECEMBER 
2,2024. 

  
  
  

AGENDA   
Page  

A) Call to Order - Joyce G. Calvert, Chair  
B) Roll Call, Declaration of Quorum – Lesli Smith, Secretary; Joyce G. Calvert, Chair  
C) Management Report  
D) Trustee Comments  
E) Public Comments  
F) Consideration and appropriate action relating to a request for approval of the Consent Agenda.  
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(All matters listed under "Consent" are considered by the GUSA Board to be routine and will 
be enacted by one motion.  Any Trustee may, however, remove an item from the Consent 
Agenda by request.  A motion to adopt the consent Agenda is non-debatable.)  

 1) Approval of the minutes from the November 4,2024 meeting.  
GUSA  - 04 Nov 2024 - Minutes - Pdf 

3 - 5 

 
G) Consideration and appropriate action relating to items removed from the Consent Agenda  
H) Scheduled Business  
 1) Discussion and possible action to authorize the City Manager to negotiate an 

agreement with the Muscogee Creek Nation, subject to board approval once 
completed, to allow the Nation to connect to GUSA's wastewater collection and 
treatment system.  
(David Tillotson, City Manager)  

 

 
 2) Wastewater Treatment Facility Project update and discussion. 

(David Agbetunsin, City Engineer)  
WWTF GUSA Board November Update.docx 

6 - 16 

 
I) Adjournment 
This notice and agenda was posted at Glenpool City Hall, 12205 S. Yukon Ave., Glenpool, Oklahoma, on November 27, 2024, at 5:30 pm. 
Signed: Lesli Smith  
             Secretary               
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MINUTES 
GUSA Meeting 

Monday, November 4, 2024 Council Chambers 6:00 PM 
 
 
TRUSTEES PRESENT: Tim Fox 

Jacqueline Triplett-Lund 
Joyce Calvert 
Chris Brobst 
Shayne Buchanan 

 
TRUSTEES ABSENT:  
 
STAFF PRESENT: David Tillotson 

Lesli Smith 
Joe Wuest 
Lea Ann Reed 

 
STAFF ABSENT:  
 
A) Call to Order - Joyce G. Calvert, Chair 

Chair Calvert called the meeting to order at 6:13 p.m. 
 

 
B) Roll Call, Declaration of Quorum – Lesli Smith, Secretary; Joyce G. Calvert, 

Chair 
Lesli Smith called the roll; Chair Calvert declared a quorum present. Jana Burk 
Attorney, of Rosenstein, Fist & Ringold was also in attendance. 

 

 
C) Management Report 

There were no additional City Manager comments.  
 

 
D) Trustee Comments 

There were no Trustee comments. 
 

 
E) Public Comments 

There were no public comments.  
 

 
F) Consideration and appropriate action relating to a request for approval of the 

Consent Agenda.  (All matters listed under "Consent" are considered by the 
GUSA Board to be routine and will be enacted by one motion.  Any Trustee may, 
however, remove an item from the Consent Agenda by request.  A motion to 
adopt the consent Agenda is non-debatable.) 
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GUSA  
November 4, 2024 

 
 1) Minutes from October 7, 2024, and Special October 21, 2024, meetings.    
 2) Approval of purchasing a portable generator from Clifford Power Systems for 

$77,444.41 using the 02-6-18-6333 Capital Purchases account. 
 
Moved by Tim Fox, seconded by Jacqueline Triplett-Lund 
 
To approve the consent agenda.  
 For Against Abstained Absent 
Tim Fox x    
Jacqueline Triplett-Lund x    
Joyce Calvert x    
Chris Brobst x    
Shayne Buchanan x    
 5 0 0 0  

 
CARRIED.  

 

 
G) Consideration and appropriate action relating to items removed from the Consent 

Agenda 
No items removed from the consent agenda. 

 

 
H) Scheduled Business   
 1) Discussion and possible action to acknowledge receipt of the Oklahoma 

Department of Environmental Quality Permit No. ST000072240386 for the 
construction of a new mechanical wastewater treatment plant. 
(David Agbetunsin, City Engineer) 
 
Moved by Tim Fox, seconded by Chris Brobst 
 
To acknowledge receipt of the Oklahoma Department of Environmental Quality 
Permit No. ST000072240386 for the construction of a new mechanical 
wastewater treatment plant.  
 For Against Abstained Absent 
Tim Fox x    
Jacqueline Triplett-Lund x    
Joyce Calvert x    
Chris Brobst x    
Shayne Buchanan x    
 5 0 0 0  

 
CARRIED.  
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GUSA  
November 4, 2024 

 
 2) Wastewater Treatment Facility Project update and discussion. 

(David Agbetunsin, City Engineer) 
 
Mr. Agbetunsin updated the board on the current status of the Wastewater 
Treatment Facility Project.  

 

 
I) Adjournment 

The meeting was adjourned at 6:19 p.m.  
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December 2, 2024 
 
To: Chair and Board of Trustees, Glenpool Utility Service Authority (GUSA)  

 Mayor and Council, City of Glenpool 

From:   David Agbetunsin, City Engineer 

Period: November 1 – November 30, 2024 

 

WASTEWATER TREATMENT FACILITY PROJECT UPDATE 
 
Wastewater Treatment Plant (WWTP) 
The City of Glenpool has been awarded an American Rescue Plan Act (ARPA) grant for a new 
mechanical wastewater treatment facility (WWTF). The City currently owns and operates a 
Lagoon System Wastewater Treatment Plant. The proposed project involves constructing a 3.0 
MGD Sequencing Batch Reactor (SBR) Mechanical Wastewater Treatment Plant (WWTP) located 
in the SW1/4, NW1/4 of Section 11, T17N, R12E, Tulsa County. 

 
Project Program Management Summary 

Consultant/Project Program 
Manager (PPM) – S2 Engineering PLLC 

Cost to Date 
($) 

Contact 
Amount ($) 

S2E Engineering 
PLLC 

Task   Progress (%) 
Project Administration 108,469.40   198,200.00  55% 
Design Consultant Selection Phase      28,488.00      28,488.00  100% 
Regulatory Approval/Permits 55,628.64     57,954.00  96% 
Public Communication Phase 32,940.59     58,302.00  56% 
Detailed Design Phase 101,390.00   101,390.00  100% 
Bidding Phase 1,925.10     19,251.00  10% 
Construction Phase                     -      245,291.00  0% 
Plant Startup                     -        58,541.00  0% 

 
New Site Property and Topographic 
S  

 
39,316.22 

    44,978.00  
 

 
87% 

 
Site Flood Plain Permitting NoRise 
A l i  

24,862.50      26,766.00  
 

 
93% 

Conditional Letter of Map
 Revisions (CLOMR), if 

 

 
- 

    31,316.00  
 

 
0% 

Letter of Map Revisions (LOMR), if 
 

-     34,024.00  
 

0% 
Environmental Information Document 35,858.91     42,662.00  

 
84% 

ARPA Grant Administration Coordination 6,850.00     52,604.00  
 

13% 
TOTAL 435,729.36 999,767.00 44% 
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Appendix 1 contains invoices corresponding to payments made so far. These invoices align with 
the agreement established on 05-01-2023 between S2 Engineering PLLC and Glenpool Utility 
Services for the provision of Project Program Management Services. 

 
Professional Engineering Design 
Garver LLC is rendering professional engineering services as per the agreement executed on 
August 7, 2023. The engineering design is presently underway, and Garver. The 100% set has been 
prepared by Garver LLC. The engineering drawings have been prepared to be submitted for ODEQ 
review and construction permit approval. Invoices pertaining to payments made in accordance 
with this agreement are provided in Appendix 2. 

Engineer Consultant – Garver LLC Cost to Date 
($) 

Contact 
Amount ($) 

Garver LLC 

Core Tasks   Progress (%) 
Project Management & Admin 22,943.67 74,011.85 31% 
Geotechnical Coordination 6,115.00 6,115.00 100% 
Preliminary Design 927,669.00 927,669.00 100% 
Final Design 1,238,962.54 1,238,962.54 100% 
Bidding & Equipment Procurement 
Services 

53,573.36  
126,760.00 

 
42% 

Construction Administration 0.00 642,218.00 - 
Construction Observation 0.00 665,258.40 - 
O&M Manual And Startup Training 0.00 127,461.00 - 
TOTAL 2,249,263.57 3,808,455.79 59% 

 
Clean Water State Revolving Fund (CWSRF) 
The Clean Water State Revolving Fund is a low-interest loan program that assists communities 
with wastewater and pollution control projects. Staff will apply for the Clean Water State Revolving 
Fund (CWSRF) to cover the funding gap. City Management has applied for $35,000,000.00 CWSRF. 
The loan application will be on the OWRB Board Agenda on December 17, 2024, for approval. 
 
Permit to Construct 
The permit to construct was issued on October 21, 2024, by the Oklahoma Department of 
Environmental Quality. 
 
Bidding 
Bids were opened on November 12, 2024, at 2:00P.M. Out of 3 prequalified bidders for the Project, 
Crossland Heavy Contractors was the only respondent to the bid.  

CONTRACTOR BASE BID 
Engineer’s Estimate $62,140,752.00 
Crossland Heavy Contractors, Inc $58,809,985.00 
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Schedule 
Below is the tentative schedule of the project. 
 

Updated Phase Description Schedule Date 
Notice to Proceed   August 18, 2023 Complete 
Technical Memoranda October 19, 2023 Complete 
Preliminary Design   January 11, 2024 Complete 
Preliminary Design Workshop January 30, 2024 Complete 
Final Design – 90% and ODEQ Submittal April 29, 2024 Complete 
Final Design – 90% Workshop May 17, 2024 Complete 
Final Design – 100% Submittal July 12, 2024,  Complete 
Proposed Bid Opening November 12th 2024 Complete 
Finish Construction December 2026 Not Started 

 
Proposed Bidding schedule. 
 

Prequalification Advertisement June 14, 2024 Complete 
Prequalification Meeting (Virtual June 28, 2024 Complete 
Prequalification Opening July 25, 2024 Complete 
Bidding Documents Advertised July-August 2024 Complete 
Notice of Prequalification to Bidders July-August 2024 Complete 
Invitation for Bids to Prequalified Bidders October 1, 2024 Complete 
Pre-Bid Conference (In-Person) October 16, 2024,  Complete 
Bid Opening November 12 2024 Complete 

 
Recommendation 
This report is for information purposes only. 
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750 SW 24th Street Ste 200

Moore, OK 73160

405-329-2555

www.GarverUSA.com

David Agbetunsin

City of Glenpool, OK Project No :

12205 S Yukon Ave Invoice No: 

Glenpool, OK 74033

Project: Glenpool Wastewater Treatment Facility Design

Professional Engineering Services through October 25, 2024

Contract Total Billed Previous Current

Amount to Date       Billings Billing
Lump Sum Services

Task 1- Project Management & Admin 31% $74,011.85 $22,943.67 $22,203.56 $740.11

Task 2 - Geotechnical Coordination 100% $6,115.00 $6,115.00 $6,115.00 $0.00

Task 3 - Preliminary Design 100% $927,669.00 $927,669.00 $927,669.00 $0.00

Task 4 - Final Design 100% $1,238,962.54 $1,238,962.54 $1,238,962.54 $0.00

Bidding & Equipment Procurement Services $126,760.00 $53,573.36 $38,172.00 $15,401.36

Construction Administration $642,218.00 $0.00 $0.00 $0.00

Construction Observation $665,258.40 $0.00 $0.00 $0.00

O&M Manual and Startup Training $127,461.00 $0.00 $0.00 $0.00

Totals $3,808,455.79 $2,249,263.57 $2,233,122.10 $16,141.47

Total Amount This Invoice $16,141.47

Authorized by:__________________________________________

Remit Payment To:

For delivery via regular US postal service: For delivery via overnight courier service:

Garver, LLC JPMorgan Chase (TX1‐0029)

P.O. Box 736556 Attn: Garver, LLC P.O. Box 736556

Dallas, TX 75373-6556 14800 Frye Road, 2nd Floor

Fort Worth, TX 76155

Cole Niblett PE

Project Manager

Hourly Services

Percent 

Complete

November 1, 2024

2300438

2300438-12
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Garver Project: 2300438

Bidding & Equipment Procurement Services Combine

Personnel Hours Pay Rate Amount

Becerra, Humberto 3.50 $34.66 $121.31

Gatling, Christopher 0.50 $89.19 $44.60

Helvick, Thomas 23.00 $46.31 $1,065.13

Martin, Kipp 2.00 $81.34 $162.68

Newman, Rita 2.00 $26.00 $52.00

Niblett, Michael 13.50 $72.12 $973.62

Rakestraw, Amber 0.75 $29.10 $21.83

Ross, Benjamin 18.00 $70.68 $1,272.24

Shoemaker, Leona 2.50 $36.94 $92.35

Tate, Russell 5.00 $87.27 $436.35

White, Jonathan 3.00 $81.55 $244.65

Wiseman, Laura 6.50 $42.32 $275.08

Labor $4,761.84

2.9403 $9,239.40

1.1 $1,400.12

Due This Invoice:

Bidding & Equipment Procurement Services $15,401.36

Overhead at 194.03% of Labor

Profit at 10% of Labor and Overhead

Glenpool Wastewater Treatment Facility Design

Period Ending:10/25/2024

November 1, 2024Attachment to Invoice: 2300438-12
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6100 S Yale Ave. Suite 1300 
Tulsa, OK 74136 

 

TEL 918.250.5922  
   
 

www.GarverUSA.com 
 

 

Progress Report  

Glenpool WWTP Improvements 
 

To:   Glenpool Utility Service Authority 

From:   Cole Niblett, PE 

Copies to:  Garver File 2300438 

Period Ending: October 25, 2024 

 
Please allow us to give a brief progress report of our work on the above referenced project. 
 

Recent Accomplishments 

• Advertise Bid Set 

• Pre-Bid Meeting 

• Receive and Address Bidder’s Questions 

• Coordinate with ODEQ on discharge sampling location 

• Monthly Progress Meetings 

 

Need from Others 

• None 

 

Planned Assignments for Next Reporting Period 

• Issue final Addendum 

• Open Bids 

• Issue Recommendation of Award Letter 

• Attend Council Meeting to be presented should any questions regarding the 

recommendation arise. (11/18/24) 
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6100 South Yale 
Suite 1300 
Tulsa, OK 74136 
TEL 918.250.5922 
www.GarverUSA.com 

  

       

November 13, 2024 
 
Attn: David Agbetunsin 
City of Glenpool 
12205 South Yukon Ave. 
Glenpool, OK 74033 
 

 Re:  Recommendation of Award for Glenpool Utility Service Authority Wastewater Treatment Plant 
Improvements Project 
 
Dear Mr. Agbetunsin: 
 
Enclosed is the bid tabulation for the bids received on Tuesday November 12, 2024, for the above 
referenced project. The following were the apparent proposal results: 
 

CONTRACTOR BASE BID 

Engineer’s Estimate $ 62,140,752.00 

Crossland Heavy Contractors, Inc. $ 58,809,985.00 

 
The cost breakdown for Owner Selected Equipment Item for the Sequencing Batch Reactors as 
submitted by Crossland Heavy Contractors, Inc. is as follows: 
 

ITEM MANUFACTURER AMOUNT BID 

A Aqua Aerobics $ 2,502,525.00 

B Parkson $ 2,376,244.00 

C Alfa Laval $ 2,580,000.00 

 
The cost breakdown for the deductive bid alternate as submitted by Crossland Heavy Contractors, Inc. 
is as follows: 
 

ITEM 
No.  

DESCRIPTION UNIT QUANTITY BID PRICE 

1 
Deduction for replacing concrete paving with 
asphalt paving for the areas identified 

LS 1 $ 200,000.00 
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Based upon the information supplied, all documents appear to be in order. As a result, based upon the 
results of the Base Bid proposal, we recommend award of the contract for the above referenced project 
to the lowest, responsible bidder, Crossland Heavy Contractors, Inc. 
 

TOTAL AWARD AMOUNT   $58,809,985.00 
 
It is Garver’s recommendation that the Owner selects Item A, Aqua Aerobics as the Sequencing Batch 
Reactor Manufacturer for the amount of $2,502,525.00. It is also Garver’s recommendation that the 
Owner does not choose to select the deductive bid alternate for replacing concrete paving with asphalt 
paving for the areas identified for a deduction of $200,000. 
 
Please place this item on the next available council agenda for consideration. Please contact me at (405) 
928-7555 should you have any questions or concerns. 
 
Sincerely, 
Garver, LLC 
 
 
 
 
Cole Niblett, P.E. 
Attachment: Bid Tabulation   
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ITEM ESTIMATED UNIT UNIT

NO. DESCRIPTION UNIT QUANTITY PRICE AMOUNT PRICE AMOUNT

1 ALL WORK AS DEFINED IN THE CONTRACT DOCUMENTS EXCEPT THOSE ITEMS 

LISTED SEPARATELY BELOW
LS 1 $56,434,502.00 $56,434,502.00 $55,679,000.00 $55,679,000.00

2
LAGOON DEWATERING MOBILIZATION AND DEMOBILIZATION LS 1 $150,000.00 $150,000.00 $40,000.00 $40,000.00

3
LAGOON DEWATERING DRY TON 4,055 $700.00 $2,838,500.00 $200.00 $811,000.00

4 CONCRETE PLACEMENT INCLUDING COMPACTED BASE ABOVE THE QUANTITY 

REQUIRED BY THE CONTRACT DOCUMENTS
SY 200 $125.00 $25,000.00 $125.00 $25,000.00

5
FENCING LF 4,750 $45.00 $213,750.00 $37.26 $176,985.00

6
REPLACING POLYLINER IN EXISTING LAGOON SY 28,500 $45.00 $1,282,500.00 $28.00 $798,000.00

7
ALL WORK REQUIRED AT THE DECHLORINATION FACILITY LS 1 $200,000.00 $200,000.00 $240,000.00 $240,000.00

8
REPLACING 2" COMBINATION AIR RELEASE VALVES EA 14 $6,000.00 $84,000.00 $7,500.00 $105,000.00

9
CONTINGENCY ALLOWANCE 1 FOR WORK CHANGE DIRECTIVES LS 1 $750,000.00 $750,000.00 $750,000.00 $750,000.00

10
CONTINGENCY ALLOWANCE 2 FOR ADDITIONAL INDEPENDENT TESTING LS 1 $50,000.00 $50,000.00 $50,000.00 $50,000.00

11 OVER EXCAVATION, HANDLING AND OFF-SITE DISPOSAL OF UNDOCUMENTED 

FILL AND REPLACEMENT OF EXCAVATED MATERIAL WITH SELECT FILL
CY 1,500 $75.00 $112,500.00 $90.00 $135,000.00

TOTALS: $62,140,752.00 $58,809,985.00

ALL BIDS VERIFIED BY:

Cole Niblett, PE

ENGINEER'S ESTIMATE Crossland Heavy Contractors, Inc.

ATTEND PRE-BID Y

Y

Y

Y

Y

NOTES Bid appears complete, responsive

SUBMIT COMPLETE PROPOSAL

PRE-QUALIFIED

SUBMIT SUBCONTRACTORS & VENDORS

SUBMIT BID AFFIDAVIT

Y

 SUBMIT BID BOND

LOW BIDDER IS   Crossland Heavy Contractors, Inc.   IN THE AMOUNT OF: $58,809,985.00

GLENPOOL UTILITY SERVICE AUTHORITY
GLENPOOL WASTEWATER TREATMENT PLANT IMPROVEMENTS

BID TABULATION 
BID OPENING: 11-12-2024; 2:00 PM

ACKNOWLEDGE ALL ADDENDA

Y

Garver Project No. 2300438
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ALTERNATE 

BID ITEM 

NO.

DESCRIPTION UNIT QUANTITY BID PRICE

ITEM MANUFACTURER AMOUNT BID 1
Deduction for replacing concrete paving with asphalt 
paving for the areas identified

LS 1 200,000.00$                      

A Aqua Aerobics 2,502,525.00$                   

B Parkson 2,376,244.00$                   

C Alfa Laval 2,580,000.00$                   

BID ALTERNATEOWNER SELECTED EQUIPMENT ITEM OR SYSTEM SCHEDULE

Section 46 53 53 - Sequencing Batch Reactors (includings entire package as 

referenced in the specifications including but not limited to fixed grid aeration 

equipment, blowers, mixers, etc. for SBR, digester, and FEB facility).

GLENPOOL UTILITY SERVICE AUTHORITY

GLENPOOL WASTEWATER TREATMENT PLANT IMPROVEMENTS

BID TABULATION 

BID OPENING: 11-12-2024; 2:00 PM

Garver Project No. 2300438
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