
  

 

NOTICE 

GLENPOOL UTILITY SERVICE AUTHORITY 

SPECIAL MEETING 

 

 

 

  

A Special Session of the Glenpool Utility Service Authority will be held at 6:00 p.m. immediately following the Glenpool 

City Council Meeting  on July 15, 2019, at Glenpool City Hall, City Council Chambers, 12205 S. Yukon Ave., 3rd Floor, 

Glenpool, Oklahoma. 

  

  

  

AGENDA   
Page 

 
A) Call to Order - Timothy Lee Fox, Chairman 
 
B) Roll Call, Declaration of Quorum – Wendy Knight, Secretary; Timothy Lee Fox, Chairman 
 
C) Scheduled Business 
 
 1) Discussion and possible action to approve Change Order No. 4 for the Speedy's 

Liftstation Rehab Project, adjusting the base contract duration to thirty one (31) 

additional work days, or forty four (44) additional calendar days, and to authorize the 

City Manager to execute same on behalf of GUSA.  

(Lynn Burrow, Community Development Director)  
GUSA Presentation 07 15 19 Speedy's Liftstation Change Order No. 4 

2 - 6 

 
D) Adjournment 
This notice and agenda was posted at Glenpool City Hall, 12205 S. Yukon Ave., Glenpool, Oklahoma, on July 11, 2019 by 4:00 pm. 
Signed:Wendy Knight  
             Secretary               
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TO: CHAIRMAN AND BOARD OF TRUSTEES
GLENPOOL UTILITY SERVICES AUTHORITY (GUSA)

FROM: LYNN BURROW, PE
COMMUNITY DEVELOPMENT DIRECTOR

RE SPEEDY’S LIFSTATION REHAB. PROJECT:
REVIEW AND APPROVAL OF CHANGE ORDER NO. 4

DATE: JULY 15, 2019

BACKGROUND

This item is for Board review and action regarding the submittal of proposed Change Order No.4
to the existing construction contract with MSB Construction, LLC covering the Speedy’s
Liftstation Rehab. Project. The proposed Change Order No. 4 consists of an of?cial request to

add thirty one (31) work days or forty four (44) calendar days to the base Contract duration
specified in the original Contract Agreement. The request for additional contract days is due to

the multitude of inclement weather conditions and storms experienced throughout the duration of
the project. The request for thirty one additional work days or forty four additional calendar days
for project completion has been veri?ed per the attached spreadsheet maintained as a portion of
the daily Field Inspection Reports issued by the City Inspector on the project. If approved, the
additional duration will move the contractual Substantial Completion date to July 25”‘,2019 and
Final Completion for project acceptance and final payment to August 26, 2019.

Staff Recommendation

Staff recommends approval of Change Order No. 4 as submitted and to authorize the City
Manager to execute same on behalf of GUSA. Doing so will effectively adjust the base contract

duration thirty one (31) additional work days or forty four (44) additional calendar days.

Attachments:

A. Request for Contract Change Order No. 4
B. Glenpool Field Inspector’s Spread sheet regarding weather delay days in work days

12205 S. Yukon, Glenpool, OK 74033 OFFICE:918-322-5409 FAX: 918-209-4641
Mayor Tim Fox, Vice-Mayor Momodou Ceesay, Councilors: Patricia Agee, Brandon Kearns, and Jacqueline Lund

City Manager David Tillotson, Assistant City Manager Susan White, City Clerk Wendy Knight

www.gIenpooIonIine.com
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License Agreement

Read this License Agreement in its entirety. As purchaser, you

agree to comply with and are bound by the License
Agreement‘s terms, conditions, and instructions when you use

the attached EJCDCdocument. Commencement of use of the

attached document indicates your acceptance of these terms,

conditions, and instructions. Ifyou do not agree to them, you

should promptly return the materials to the vendor.

This License Agreement applies to the attached document

only. Other licensing terms and instructions may apply to

other EJCDCdocuments.

The Engineers Joint Contract Documents Committee ("EJCDC")

provides EJCDC Design and Construction Related Documents

(including but not limited to the EJCDC document that is

attached, and all other documents in the EJCDC Construction

Series, Engineering Series, Design-Build Series, Remediation
Series, Procurement Series, and Narrative Series) and licenses
their use worldwide. You assume sole responsibility for the

selection of specific documents or portions thereof to achieve
your intended results, and for the installation, use, and results

obtained from EJCDC Design and Construction Related

Documents.

You acknowledge that you understand that the text of the

EJCDC Design and Construction Related Documents has
important legal consequences and that consultation with an

attorney is recommended with respect to use or modification of
the text. You further acknowledge that EJCDC documents are

protected by the copyright laws of the United States.

Make sure that you have the correct word processing software
for the attached EJCDCdocument, which is distributed in

Microsoft Word (.doc) format (or, in the case of EJCDC’ C-620,

Contractor's Application for Payment, in Microsoft Excel).

EJCDCallows the end user wide discretion in using and editing

the attached document, subject to the provisions of the License

Agreement. You are advised, however, that EJCDCdocuments

contain numeric and other cross-references, and that changes

to one part of the document may affect other parts. It is solely

your responsibility to assure the adequacy and consistency of
the final document for your purposes.

How to Use This Document:

4.

Although EJCDChas made reasonable efforts to achieve
uniformity of formatting, some document controls (e.g., bold,
underline, font size, indentation, numbering, pagination, table
of contents) may be affected by software versioning and

translators, user settings, changes during editing, and other
factors, and may require user intervention to restore intended
format and appearance.

The attached document is a form that is intended to be revised

and modified to meet the project-specific needs of each use or

application of the document. For the attached EJCDC

document, it is not necessary to show changes to the text,

through "Track Changes," redline/strikeout, highlighting, or

other means. Users may choose to retain the attribution to

EJCDCand its supporting organizations, such as document

numbers, footers, and logos; or the user may delete these

items, at user's option. Both approaches are permitted. In other

situations, the user may use only selected clauses from the

document (for example, for inclusion in a different contract

form). This is a permitted use. Note that under the terms of the

License Agreement below, EJCDCreserves all rights to the

content of the document, but allows use without copyright

attribution.

The attached EJCDCdocument may contain "Notes to User,”

bracketed comments, or prompts that provide instructions for
filling in project-specific information, selecting the appropriate

clause from a list of options, or making additions or deletions,
or that give background information regarding a particular

provision. The user may (and in most cases should) delete these

notes, comments, and prompts during the drafting process.

The License Agreement typically is removed when a document

is being prepared for use on a specific project. The terms of

the License Agreement remain in effect regardless of whether

it has been removed or remains attached to the document.

Limited License:

As purchaser, you have a limited nonexclusive license to:

Use the attached EJCDCdocument on any number of machines

owned, leased, or rented by your company or organization.

Use the attached EJCDCdocument for bona fide contractual

and project purposes. Such purposes expressly include

controlled distribution to bona fide bidders and proposers,

either through direct transmittal in printed or electronic format

or posting on a website or other electronic distribution point to

which access is limited to bona fide bidders and proposers or

others having direct interest in the contract or project. In the

case of administrative forms to be used by other project
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You lunhev agree:

Lhnlted Warranty:

Llmltillcms of Remedies:

It is not necessary to include copyright notices when using the

attached form.

participants, you may make this EJCDCdocument available for

use by such other participants. For example, a project owner

that has purchased EJCDC”C-620, Contractor's Application for
Payment, may make such form available to the construction

contractor for its use in applying for progress payments.

Copy the attached EJCDCdocument into any machine—readable
or printed form for backup or modification purposes in support

of your use of the document.

1. To comply with all terms, conditions, and instructions in this

License Agreement.

2. That all proprietary and intellectual property rights in the
attached EJCDCdocument and all other EJCDCDesign and
Construction Related Documents are and shall remain the

property of EICDCand its sponsoring organizations.

4. To not use, copy, modify, or transfer the attached EJCDC

document or any other EJCDCDesign and Construction Related
Documents, or any copy, modification or merged portion, in

whole or in part, except as expressly provided for in this license.
Reproduction of the attached EJCDCdocument, or any other

EJCDCDesign and Construction Related Document, in printed
or machine—readab|e format for resale, and any resale of this
document in any format, are expressly prohibited. Making the

attached EJCDC document or any other EJCDCDesign and
Construction Related Document, in whole or in part, available

or accessible on an uncontrolled, public-access website or

other uncontrolled electronic distribution point—in any

format whatever, whether with or without watermarks, as a

Microsoft Word document or in portable document format
(PDF)—isexpressly prohibited.

As an EJCDClimited licensee you may seek advance written

permission from the EJCDCCopyright Administrator to use the
attached EJCDCdocument for educational purposes, subject to

terms and conditions to be established by the Copyright
Administrator for the specific educational use.

Term:

This license is effective for three years after date of purchase, or six

years after the last day of the year of issuance for the attached

document (shown in the copyright notice), whichever occurs later,

and shall terminate at that time, unless earlier terminated as

provided herein, or unless EJCDCextends the term of this license to

you, in writing, or publishes on the ejcdc.org website or the websites

of the National Society of Professional Engineers, American Council

of Engineering Companies, and American Society of Civil Engineers,

an applicable extension of the term of license for a certain period of
time for bona fide contractual and project or other authorized uses.

You agree upon termination to destroy the attached EJCDCDesign

and Construction Related Document along with all copies,

modifications and merged portions in any form (except those copies

already in actual project or contract use, or maintained in files or

records of completed projects).

EJCDCreserves the right during the term of this agreement to

provide access to the purchased document through alternative

means, based on improvements or changes in technology, or to

transition the document to secure document platforms or other

formats, while maintaining user's access privileges.

EJCDCfrom time to time publishes new, updated editions of the

EJCDCDesign and Construction Related Documents. EJCDChighly

recommends the use of the most current editions of its documents.

EJCDCmay, at its sole discretion, withdraw from authorized use any

document that has been subsequently updated and for which the

license has expired.

You may terminate the license at any time by destroying the

attached EJCDCdocument together with all copies, modifications
and merged portions in any form (except those copies already in

actual project or contract use, or maintained in files or records of
completed projects). It will also terminate upon conditions set forth

elsewhere in this License Agreement or if you fail to comply with any

term or condition of this License Agreement.

If EJCDChas distributed this document on a compact disc, then

EJCDCwarrants the CD on which this document is furnished to be

free from physical defects in materials and workmanship under

normal use for a period of ninety (90) days from the date of delivery

to you as evidenced by a copy of your receipt.

There is no other warranty of any kind, either express or implied,

including, but not limited to the implied warranties of

merchantability and ?tness for a particular purpose. Some states

do not allow the exclusion of implied warranties, so the above

exclusion may not apply to you. You may also have other rights

which vary from state to state.

EJCDCdoes not warrant that the functions contained in EJCDC

Design and Construction Related Documents will meet your

requirements or that the operation of EJCDCDesign and

Construction Related Documents will be uninterrupted or error free

EJCDC’sentire liability and your exclusive remedy shall be:

1. the replacement of the CD (if any) distributed by EJCDC,

containing this document, provided such CD does not meet

EJCDC's"Limited Warranty" and is returned to EJCDC’sselling

agent with a copy of your receipt, or

2. if EJCDC’sselling agent is unable to deliver a replacement CD

which is free of defects in materials and workmanship, you may

terminate this Agreement by returning EJCDCDocument and

your money will be refunded.

As purchaser, you assume full responsibility for determining the

suitability of this document to your purposes, and for the application

and use ofthis document for contractual or project purposes. To the

fullest extent permitted by law, in no event will EJCDC,its sponsoring

organizations, its committee members, attorneys, consultants,

authorized vendors, or advisors, or their respective staff members,

employees, agents, or contractors, be liable to you or any other

party for any damages, including any lost profits, lost savings,

contractual liabilities, disappointed commercial expectations,

economic loss, or other direct, incidental, or consequential damages

arising out of the content, unenforceability, insufficiency,

inadequacy, use or inability to use the attached EJCDCdocument or

any other EJCDCDesign and Construction Related Documents, even
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“HEN

days

6-25-19

Change Order No. 4

Date of Issuance: June 25, 2010 Effective Date: 6-25-19

Owner: City of Glenpool ‘ Owner's Contract No.:

Contractor: MSB Construction,LLC Contractor’s Project No.:

Engineer: Crafton, Tull & Associates, Inc Engineer's Project No.: 17404700
Project: Speedy’sLift Station Contract Name: Speedy‘s

LiftStation and Force
Main Improvements

The Contract is modified as follows upon execution of this Change Order:

Description: Add days for rain delays totaling 31 days.

Attachments: None.

CHANGEIN CONTRACTPRICE CHANGEIN CONTRACTTIMES
[note changes in Milestones ifapplicable]

Original Contract Price: Original Contract Times:
Substantial Completion 90

-‘Fl 069 670 00 Ready for FinalPayment: 120
or dates

[Increase] [Decrease] from previously approved Change [Increase] [Decrease] from previously approved Change
Orders No.1: to No.L: Orders No. _ to No._:

Substantial Completion:
S:_141?56.00 Ready for Final Payment:

Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: 150

928,314.00 Ready for FinalPayment: 180
or dates

[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order:
Substantial Completion 181

S0 Ready for Final Payment: 711

or dates

Contract Priceincorporating this Change Order: Contract Timeswith all approved Change Orders:
Substantial Completion: Julv25. 2019

S928,314.00 Ready for Final Payment:
or dates

ACCEPTED: PTE
By: By: By:

Engineer (if required) Owner (Authorized Signature) ctor (Authorized Signature)

Title: VP — Infrastructure Title Title

Date: Date Date

Approved by Funding Agency (N/A)

By; Date

Title:

E.ICDC°C-941, Change Order.

Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
Page 1 of 1
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Rain Days-Speedys LiftStation Project

2018

November None

December 13-Dec

14-Dec

26-Dec

27-Dec

31-Dec

2019

January 3-Jan

4-Jan

11-Jan

17-Jan

234an

February 5-Feb
7-Feb

11—
Feb15-Feb

20—
Feb27-Feb

March 11-Mar

12-Mar

13-Mar

14-Mar

April 4-Apr

30-Apr

May 3-May

6-May

20-May

21-May

29-May

June 6-Jun

14-Jun

17-Jun
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